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1 6 .  A b s t r a c t
This report is the second annual report to be produced under a four-year project of evaluation and research into the El 5 design/build project.
The Research Division of UDOT commenced this research project as partial fulfillment of the commitments made to the Federal Highway
Administration (FHWA)  when design/build was permitted for this project. Tbe project was designated as a Special Experimental Project (SEP-
14) project. Tbe purpose of tbe evaluation is to collect and evaluate information derived from tbe process used in this project and provide this
information to otber agencies or entities interested in pursuing similar designibuild projects in transportation.

This report covers three areas of investigation.

The first  area covered by this report is a final evaluation of the design process used by Wasatch Constructors. The second is a follow up of the
QAIQC  program established by them for both the design and construction portions of the project. The third chapter covers innovative design
and construction methods used on the project. Tbe design evaluation is the last of a two-year evaluation of the design process used. Tbe
QC/QA is the second of four annual evaluations to be completed. The innovative construction methods is the first  of three evaluations of this
t o p i c .
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